
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:54 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 261 Date: 27-Apr-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 231

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Attended the follow meeting for Dumbarton at the DO . Reviewed PowerPoint presentation intended for
bidder’s outreach scheduled for Friday, April 30, 2010. 
·Jonathan called in sick today.
·I asked Marlin to arrange for reserving two 15-passenger vans for bidder’s outreach should they decide 
to go to the site after the outreach this Friday.
·Sent a set of plans and specs for OTD project to Greg Soria of maintenance .
·Left another message for Lynne Welch to request release of retention .
·Sent an email to Greg Allen and clarified contract bid items he dad questions on .
·Received an email from Bob Zandipour that they are trying to track down a CCO which was done in the
0120C4 contract (W2 foundations ) on YBI. This CCO was for slope stability for the W2 foundation on
North side. He asked for a copy of the CCO. I forwarded a copy to him from the job archive.
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